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Please visit the project website: www.frankfort.ky.gov/TIGER

The purpose of this note, and the many that will follow, is to provide you with recent and immediate future
activity concerning the Second Street TIGER grant project.

. The Frankfort Electric and Water Plant Board’s (FEWPB) waterline project on East Main Street is
complete. Approximately 70% of the Frankfort Sewer Department’s (FSD) sanitary sewer line project
on East Main Street has been completed. The sanitary sewer work is scheduled to be completed in
early 2020. Columbia Gas will then perform their work on East Main Street. When the Columbia Gas
work is completed, the City will let a contract to replace 13 curb box inlets on the East Main Street
hill. Upon completion of all this work, the Kentucky Transportation Cabinet (KYTC) is planning to
resurface this entire portion of East Main Street.

J We have been notified by the East Main Street sanitary sewer contractor that East Main Street will
be closed to through traffic beginning at 8:00 p.m. on Friday, December 13th until 5:00 a.m. on
Monday, December 16th. This closure will be from Capital Avenue to Martin Luther King, Jr.
Boulevard. Local access will be provided. The purpose of this weekend closure is to allow the
contractor to install connecting lines across the roadway from the new sanitary sewer main to
adjacent properties. Message boards displaying this proposed closure will be in-place on Monday,
December 2™, Your patience is appreciated. Please share this with others.

) Amendment No. 1 to the grant agreement between the Kentucky Transportation Cabinet (KYTC) and
the City of Frankfort was approved by the Frankfort City Commission at its Monday, November 25%
meeting. Amendment No. 1, along with a previously executed amendment to the grant agreement
between the U.S. Department of Transportation (USDOT) and KYTC, provides the mechanism
whereby TIGER grant monies for the final design, right-of-way, and utility relocation phases can flow
from USDOT through KYTC to the City of Frankfort.

J Strand Associates continues to conduct property surveying and title search activities in preparation
for right-of-way appraisal and acquisition actions. As stated before, the right-of-way process must
adhere to strict federal guidelines and requirements concerning property appraisal and acquisition.

J As previously shared, the project’s roadway design includes the Second Street/Conway Street
intersection that will operate as right-in and right-out. As a result of this change, some drivers will
seek an alternate route. It has been suggested that the City consider changing West Third Street
between Shelby Street and Conway Street to two-way traffic to help reduce adverse travel. The City
has studied this possible change and will soon seek public input by way of an on-line survey. This
survey will be posted to the City’s new franklyspeakingky.com website and we will let you know when
this survey is available.


www.frankfort.ky.gov/TIGER

J We continue to develop a project stakeholder list with contact information so that we may keep
interested parties informed of project status. We are also developing a separate property owner list
with contact information.

Please feel free to share this note with others. If you would like to be removed from this distribution list, please
let me know. Thank you.

Chuck Knowles

TIGER Grant Project Manager
502-352-2072 (office)
502-682-5590 (cell)



